
  

  

    
ANDHRA   PRADESH   ELECTRICITY   REGULATORY   COMMISSION   

  4 th Floor,   Singareni   Bhavan,   Red   Hills,   Hyderabad   500004    
    

     WEDNESDAY,   THE   ELEVENTH   DAY   OF   AUGUST   
   TWO   THOUSAND   AND   TWENTY   ONE   

    
:Present:   

Justice   C.V.   Nagarjuna   Reddy,   Chairman   
Sri   P.   Rajagopal   Reddy,   Member   
Sri   Thakur   Rama   Singh,   Member   

    

I.A.No.1   of   2021   in   O.P.No.37   of   2020   

Between   :   

  
Transmission   Corporation   of   Andhra   Pradesh   Ltd.,   
Vidyuth   Soudha,   AP   Transco,   Vijayawada,   
Represented   by   its   Chief   Engineer/Power   Systems,   
Planning   &   Design     

           ..   Applicant/Respondent   No.1   
  

And   
  

1.   Indian   Railways,   represented   by   its   
     Chief   Electrical   Distribution   Engineer,   
     South   Central   Railway,   Rail   Nilayam,   
     Secunderabad-500025.  ....  Respondent  No.1/Petitioner    

  
  

2.    Southern   Power   Distribution   Company   of     
      Andhra   Pradesh   Limited,   Srinivasapuram,   
      Tiruchanoor   Road,   Tirupati,   
      Chittoor   District,   represented   by   its   CGM   
  

3.    Eastern   Power   Distribution   Company   of     
      Andhra   Pradesh   Limited,   Seethammadhara,   
      Visakhapatnam,   represented   by   its   CGM          ..   Respondents/Respondents   

  

  



IA   No.1   of   2021   in   OP   No.37   of   2020   
  

  

This  Interlocutory  Application  has  come  up  for  hearing  on           

11-08-2021  in  the  presence  of  Sri  P.  Shiva  Rao,  learned  Standing             

Counsel  for  the  applicant  and  respondent  Nos.2  and  3  and  Sri  Pulkit              

Agarwal,  Counsel  for  respondent  No.1  and  upon  hearing  the  arguments            

of  the  learned  Counsel  for  both  the  parties,  the  Commission  passed  the              

following   :     

ORDER:   

This  Application  is  filed  for  extending  time  till  31-07-2021  for  completion             

of  execution  of  works  of  installation  of  ABT  metering  pertaining  to  the  Indian               

Railways.  Pending  this  application,  the  applicant  filed  Memo  Dt.3-8-2021           

reporting  substantial  compliance  and  seeking  extension  of  time  for  completion           

of   the   work   relating   to   balance   three   feeders   upto   31-10-2021.   

In  our  opinion,  as  the  period  for  which  extension  has  been  sought  in  the                

main  I.A.  itself  has  expired  and  the  Application  having  outlived  its  purpose,  the               

Memo  seeking  further  extension  is  not  maintainable.  Hence  the  Memo  is             

rejected.   

The   Application   is   accordingly   disposed   of   as   infructuous.   

Sd/- Sd/-      Sd/-   

Thakur   Rama   Singh   Justice   C.V.   Nagarjuna   Reddy         P.   Rajagopal   Reddy   
          Member        Chairman       Member     
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